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Subject: Removal Action

DLH Plating Site

2801 Grand Avenue, Cleveland, OH

Latitude: 41.4847

Longitude: -81.6281
POLREP No.: 9 Site #: B5SNQ
Reporting Period: 3/6/2009 - 3/27/2009 D.O. #: 31
Start Date: 11/11/2008 Response Authority: CERCLA
Mob Date: 11/11/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID #: OHN 000510286 Incident Category: Removal Action

RCRIS ID #: Contract # 68-S5-03-01

Site Description
See POLREP #1 for Site Description.

Current Activities

On March 6, 2009, ERRS continued categorization and bulking of chemicals from the
Chemical Storage Room and the Laboratory. ERRS completed removal of acid process lines
and general cleanup of debris in Room A. Sixteen (16) cubic yards of hazardous waste solids
[Hazardous Waste Solid, D006, D007, F006, FO07] were removed from the Site in a roll-off
box and transported to Envirite of Ohio, Inc. for disposal. Forty (40) cubic yards of RCRA
empty containers and debris were transported off site to American Landfill for disposal.

On March 9, 2009, ERRS began placing high cyanide waste into cubic yard Gaylord boxes,
pumping standing water out of the building from weekend rain events, and began an asbestos
survey of the building in preparation for demolition activities. ERRS continued re-
solidification of sludge inside the hazardous waste roll-off boxes. Forty (40) cubic yards of
RCRA empty containers and debris were transported off site to American Landfill for
disposal.



On March 10, 2009, ERRS continued bulking of high cyanide sludge into Gaylord boxes,
continued decanting and removal of PVC acid piping throughout the building, and began the
clean-up of floor debris in Room D. Standing rain water continued to be pumped from the
building throughout most of the day. Completed the asbestos survey of the entire building.
Thirty-three (33) cubic yards of hazardous waste solids {Hazardous Waste Solid, D006,
D007, FO06, FOO07] were removed from the Site in a roll-off box and transported to Envirite
of Ohio, Inc. for disposal.

On March 11, 2009, ERRS continued pumpin rain water from the floor. ERRS continued the
removal of general floor debris and continued packaging high cyanide waste into cubic yard
Gaylord boxes in Room D. ERRS removed Tank #7 and the associated acid product piping.
Four wall core samples were collected along the frontage of the building in order to
characterize the hazardous characteristics of the wall for disposal purposes. ERRS conducted
a site walk for bidding demolition contractors.

On March 12, 2009, ERRS continued placing the high cyanide sludge into cubic yard
Gaylord boxes and continued decanting and removal of PVC acid piping in the building.
Representatives from the North East Ohio Regional Sewer District and City of Cleveland
Fire Department were on Site to conduct a periodic inspection of the building.

On March 13, 2009, ERRS continued decanting and cutting PVC acid piping throughout the
building and continued loading high cyanide sludge into cubic yard Gaylord boxes.
Decontaminated tanks staged outside were rendered non-reusable. Sixteen (16) cubic yards
of hazardous waste solids [Hazardous Waste Solid, D006, D007, FO06, FO07] were removed
from the Site in a roll-off box and transported to Envirite of Ohio, Inc. Forty (40) cubic yards
of RCRA empty containers and debris were transported off site to American Landfill.

On March 16, 2009, ERRS continued cutting PVC acid piping throughout the building and
continued decontaminating cyanide tanks. ERRS began and completed the decontamination
of the floor in Room D. Forty (40) cubic yards of RCRA empty containers and debris were
transported off site to American Landfill. Scrap steel was transported off site for recycling.

On March 17, 2009, ERRS completed decontamination of the floor in Rooms L, F, and a
portion of the floor in Room M. ERRS continued removal and solidification of sludge from
Tank 51 and placing sludge into cubic yard Gaylord boxes. Scrap steel was transported off
site for recycling.

On March 18, 2009, ERRS completed decontamination of the floor in Room B and a portion
of the floor in Room M. ERRS continued assembling and loading cubic yard Gaylord boxes
with high cyanide sludge from Tank 51 and re-packaged some damaged cubic yard Gaylord
boxes. Ohio EPA arrived on site to collect four (4) mercury containing devices removed from
the building for recycling at Bowling Green State University. Scrap steel was transported off

site for recycling.

On March 19, 2009, ERRS completed decontamination of the floor in Room M. ERRS
continued assembling and re-packaging damaged cubic yard Gaylord boxes with high



cyanide waste. Tanks 58, 59 and 115 are the only tanks remaining inside the building. These
tanks are being used to containerize water from floor decontamination activities. All other
tanks have been decontaminated, removed from the building, rendered non-reusable, and will
be recycled as scrap steel. The scrubber unit in the Boiler Room was removed from the
building. ERRS continued decanting and cutting down of PVC acid piping throughout the
building. Twenty-two (22) cubic yards of hazardous waste solids [Hazardous Waste Solid,
D003, D006, F006, FO07] were removed from the Site in cubic yard Gaylord boxes and
transported to Envirite of Ohio, Inc. Scrap steel was transported off site for recycling.

On March 20, 2009, ERRS removed and disposed of empty drums, tumblers, scrubber
ventilation duct, etc. located outside the south wall of Room M. ERRS decanted and
removed overhead acid piping in the building. ERRS continued re-packaging high cyanide
sludge into new cubic yard boxes.

On March 23, 2009, EERS decanted and removed overhead acid piping in the

building. ERRS removed the ductwork over the former plating line in Room M. ERRS
pumped liquid from the cyanide sludge roll-off box into totes and further solidified the
cyanide sludge with solidification material provided by Envirite of Ohio, Inc. ERRS pressure
washed the building floor in Rooms L and M. Forty (40) cubic yards of hazardous waste
solids (Hazardous Waste Solid, D006, D007, FO06, FO07) were removed from the Site in
roll-off boxes and transported to Envirite of Ohio, Inc. Envirite also removed one (1) empty
roll-off box from the Site. Forty (40) cubic yards of RCRA empty containers and debris were
removed from the Site in a roll-off box and transported to American Landfill.

On March 24, 2009, ERRS decanted and removed overhead acid piping in the

building. ERRS further solidified the cyanide sludge in the roll-off box with solidification
material provided by Envirite of Ohio, Inc. ERRS consolidated waste material in drums and
transferred material from deteriorating drums into new drums. ERRS excavated and capped
four (4) PVC pipes entering the Pump House and back filled the excavation. ERRS pressure
washed the building floor in Room M. ERRS and START visually inspected the roof of the
building along Evarts Street to identify any unknown hazards (tanks, drums, etc.) that need to
be addressed prior to demolition. ERRS and START observed no additional tanks, drums, or
other containers with the ability to hold/store potential hazardous substances.

On March 25, 2009, ERRS further solidified the cyanide sludge in the roll-off box with
solidification material provided by Envirite of Ohio, Inc. ERRS consolidated waste material
in drums and transferred material from deteriorating drums into new drums. ERRS pressure
washed the building floor in Rooms M and G. ERRS cut up empty totes and drums and
placed them into a non-haz roll-off box for disposal. Cleveland Public Power was on site to
plan the discontinuation of electrical services from the Site. Ohio EPA was on site to
conduct a walk through of the Site.

On March 26, 2009, ERRS re-packaged cyanide sludge from damaged cubic yard boxes and
the cyanide sludge roll-off box into new, nylon-reinforced cubic yard boxes. ERRS
consolidated waste material in drums and transferred material from deteriorating drums into
new drums. ERRS cut up empty tanks, totes, and drums and placed them into a non-haz roll-



off box for disposal. ERRS cut up and removed a condensate tank from the second floor of
the building and placed it into a non-haz roll-off box for disposal. ERRS pressures washed
heavy equipment, including the excavator and man-lift. Forty (40) cubic yards of RCRA
empty containers and debris were removed from the Site in a roll-off box and transported to
American Landfill for disposal.

On March 27, 2009, ERRS cut up empty tanks, totes, and drums and placed them into a non-
haz roll-off box for disposal. ERRS pressure washed the interior of the Pump House. ERRS
cut tanks T126-T130 down to the bottom of the tank to prevent them from holding any
liquids. ERRS removed several float switches containing mercury from the Pump

House. OBO Construction was on site to plan the demolition of the frontage portion of the
building along Evarts Street. Envirite was on site to sample the cubic yard boxes containing
high cyanide sludges to determine which boxes contain high levels of cyanide and cannot be
treated for disposal by Envirite. A tanker truck removed 4,525 gallons of waste liquid
(Waste Corrosive Liquid, Basic, Inorganic) from the Pump House, tanks and totes containing
cyanide rinse water, and two floor sumps in Room G and transported the waste liquid to
Vickery Environmental, Inc. for disposal. Envirite removed one empty roll-off box and one
roll-off box containing solidification material from the Site.

Activities performed by START from March 6, 2009 to March 27, 2009 included: written
and photographic documentation of Site activities and conditions; and performing air
monitoring during Site activities.

Planned Removal Actions

ERRS will continue to perform the following activities: lab packing and disposal of
laboratory chemicals; removal and disposal of cubic yard boxes containing high cyanide
sludge, pressure washing the building floor, removal and disposal of incompatible drums;
and coordinating transportation and disposal of waste material.

START will continue to document Site activities and conditions.

Next Steps

Prior to demolition activities, ERRS will remove and dispose of plywood on the exterior
building wall along Evarts Street, decontaminate the interior and exterior building walls
along Evarts Street with a chlorine bleach solution, discontinue natural gas and water
services to the Site from an off-site point along the supply lines. ERRS will perform
demolition of the frontage portion of the building along Evarts Street. Following demolition
activities, ERRS will install a security fence along Evarts Street. ERRS will also perform
general Site clean-up, discontinue electrical and other services to the Site, and demobilize site

personnel and equipment.

Key Issues
The demolition activities for this Removal Action will be limited to the frontage portion of
the building along Evarts Road (Room L, Room F, Room E, and a portion of Room D).

U.S. EPA Region V ORC is preparing to place a CERCLA lien on the property for the cost



of the removal action at the Site.

Estimated Costs *

’ Total To 1 %
Budgeted Date Remaining | Remaining
Extramural Costs

ERRS - Cleanup Contractor | $900,000.00| $730,316.00| $169,684.00/  18.85%
RST/START | $105,000.00] $89,776.00| $15,224.00]  14.50%
!Intramural Costs

-

Total Site Costs 1$1,005,000.00 | $820,092.00| $184,908.00|  18.40%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
Total to Date:

80,540 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium)
have been transported to Vickery for disposal.

23,750 gallons of Hazardous Waste Liquids D006, D007, FO06 (Chromium, Cadmium,
Cyanide) have been transported to Vickery for disposal.

20,850 gallons of Waste Chromic Acid Solution D002, D004, D006, DO07 have been
transported to Vickery for disposal.

18,526 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to
Vickery for disposal.

375 cubic yards of Hazardous Waste Solid D006, D007, F006, FOO7 (Chromium, Cadmium)
have been transported to Envirite of Ohio, Inc. for disposal.

22 cubic yards of Hazardous Waste Solid D003, D006, F006, FO07 (Chromium, Cadmium)
have been transported to Envirite of Ohio, Inc. for sampling, laboratory analysis and disposal.

480 cubic yards of RCRA empty containers and debris have been transported to American




Landfill for disposal.

Four (4) mercury containing items transported to Bowling Green State University for

recycling.

See Previous POLREPs for Waste Disposition listings prior to March 27, 2009.

{ Waste Stream Quantity |Manifest # Disposal Facility
iRQ, NA3077, Hazardous Waste Solid, 16 yards (001594104 | Envirite of Ohio, Inc.,
'N.O.S. (Chromium, Cadmium), 9, PG, Canton, Ohio

l

D006, D007, FO06, FOO7

erCRA empty containers and debns, 40 Cubic | 375260 American Landfill,
{Profile 1046210H Yards Waynesburg, Ohio
'RCRA empty containers and debris, 40 Cubic | 375261 American Landfill,
Profile 1046210H Yards Waynesburg, Ohio
;RQ, NA3077, Hazardous Waste Solid, 16 Cubic 1001594106 | Envirite of Ohio, Inc.,
N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
D006, D007, FO06, FOO7

!RQ, NA3077, Hazardous Waste Solid, 17 Cubic {001594120 | Envirite of Ohio, Inc.,
iN.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
‘D006, D007, FO06, FOO7

;RCRA empty containers and debris, 40 Cubic | 375266 American Landfill,
:Profile 1046210H Yards Waynesburg, Ohio
RQ, NA3077, Hazardous Waste Solid, | 16 Cubic 001594107 | Envirite of Ohio, Inc.,
iIN.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
D006, D007, FO06, FOO7

RCRA empty containers and debris, 40 Cubic | 375262 American Landfill,

|

iProfile 104621 OH Yards Waynesburg, Ohio
Elemental Mercury 4 items NA OEPA / Bowling Green
’ State University
'RQ, NA3077, Hazardous Waste Solid, | 22 Cubic ;001594453 | Envirite of Ohio, Inc.,
IN.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
iD003, D006, F006, FOO7

iRQ, NA3077, Hazardous Waste Solid, 15 Cubic 001594105 | Envirite of Ohio, Inc.,
’N.O.S. (Chromium, Cadmium), 9, PG, Yards Canton, Ohio
.D003, D006, F006, FOO7 ]

;RCRA empty containers and debris, 40 Cubic | NA American Landfill,
Profile 1046210H Yards Waynesburg, Ohio
;RQ, NA3077, Hazardous Waste Solid, | 25 Cubic 5001594129 | Envirite of Ohio, Inc.,
N.O.S. (Chromium, Cadmium), 9, PG, Yards l Canton, Ohio

1DOO3, D006, FO06, FOO7

|

|




;RCRA empty containers and debris, 40 Cubic NA American Landfill,
{Profile 1046210H Yards Waynesburg, Ohio
i[RQ, Waste Corrosive Liquid, Basic, 4525 1002009787 Vickery Environmental,
)Inorganic, N.O.S., Mixture, 8, UN3266, Gallons Inc., Vickery, Ohio
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